Meeting Minutes Temp late & Guide

1. Meeting Details

Meeting Title: Debrief

Date: 13 May 2026

Time: 11:30am

Location / Platform: Emeris DBN CR2

Chairperson: Siyabonga Ndlangisa

Minute Taker: Ayabonga Nzuza

2. Attendees

Present: All

Apologies: None

3. Agenda Items

Roles

Responsibilities of each member

Distribution of client’s requirements

4. Discussion & Decisions

Agenda Item 1: Roles

The group talked about the many roles needed to finish the project successfully. To ensure efficient teamwork and productivity, it was agreed that each member would be given a specialized position based on their abilities and talents.

Agenda Item 2: Each Member's Responsibilities

Each group member's roles were thoroughly discussed. Members committed to timely completion of their assigned responsibilities and consistent communication about the status of the project. Throughout the development process, the chairwoman stressed the value of teamwork and accountability.

Agenda Item 3: Distribution of Client’s Requirements

After reviewing the client's specifications, the committee decided how to divide up the task. Portions of the project were assigned to each participant. It was agreed that everyone would work together to make sure the finished product fulfilled the demands and expectations of the client.

5. Action Items

Siyabonga Ndlangisa will assign roles to all group members by 13 May 2026.

All members will complete their allocated project tasks before 19 May 2026.

All members will review the client’s requirements and monitor project progress before the next meeting.

Ayabonga Nzuza will prepare project updates and meeting notes for the next meeting on 20 May 2026.

6. Next Meeting

Date: 20 May 2026

Time: 12pm

Location: Emeris DBN CR2