Meeting Minutes

1. Meeting Details

Meeting Title: Project Progress Meeting

Date: 27 July 2026

Time: 12:30 PM

Location / Platform:CR4

Chairperson: Siyabonga Ndlangisa

Minute Taker: Ayabonga Nzuza

2. Attendees

Present:

- Zanenhlanhla Khonjwayo
- Siyabonga Ndlangisa
- Sandiswa Memela
- Amahle Ndlovue
- Nonjabulo Mathenjwa
- Ayabonga Nzua

Apologies:

- Late arrivals (not specified)

3. Agenda Items

1. Task 1 completion checks

2. Project progress updates
3. Client documentation and next steps

4. Discussion & Decisions

Agenda Item 1: Task 1 Completion Checks

The team met to review the progress of Task 1 and discuss the completion status of each member's allocated responsibilities. Updates were provided on the database design, requirements gathering, prototype development, DevOps setup, running costs, and project documentation.

Key Discussion Points:

- SQL Server database schema progress.
- Ayabonga presented an update on the project requirements.
- Siyabonga provided an update on the project requirements.
- Nonjabulo shared progress on gathering and reviewing requirements.
- Amahle reported that the prototype is currently in the beginner phase.
- Zanenhlanhla and Siyabonga discussed the first phase of DevOps implementation and the use of GitHub for version control.
- Nonjabulo presented an update on projected running costs.
- Growth projections were discussed, highlighting that operating costs will increase as the number of customers grows.
- Sandiswa presented progress on the database entities, including primary keys (PK), foreign keys (FK), navigation properties (NAV), and character fields (CHAR). A total of 13 database tables still need to be completed.
- The team discussed difficulties with linking related information across the system. It was noted that the SisterLove email contains the required documentation.
- The group discussed arranging a meeting with the client.
- Members agreed to begin coding as soon as possible, subject to confirmation (TBC).
- The Scope of Work documentation from SisterLove was reviewed.

Decisions Made:

- Zanenhlanhla will complete the entire first part of the DevOps implementation.
- Ayabonga will complete his assigned work by the end of the day.
- The estimated annual running cost of **R3,500** was considered reasonable and approved.
- Sandiswa will complete the Entity Relationship Diagram (ERD).
- The team will contact the client to obtain any missing documentation before continuing development.

5. Action Items

Action	Responsible Person	Due Date	Status
Complete the DevOps implementation (Phase 1)	Zanenhlanhla	As soon as possible	In Progress
Complete assigned requirements/tasks	Ayabonga	27 July 2026	In Progress
Complete the Entity Relationship Diagram (ERD)	Sandiswa	Before next meeting	Pending
Finalize the SQL Server database tables (13 remaining)	Sandiswa	Before next meeting	In Progress
Review and verify the annual running costs	Nonjabulo	Before next meeting	Completed
Continue prototype development	Amahle	Before next meeting	In Progress
Request the missing Scope of Work and supporting documentation from the client	Entire Team	As soon as possible	Pending
Begin system coding once documentation is confirmed	Development Team	To Be Confirmed	Pending

6. Other Business

- The team emphasized the importance of obtaining all outstanding client documentation before proceeding with development.

- Members agreed to maintain communication through WhatsApp and continue collaborating on project deliverables.

7. Next Meeting

Date: To Be Confirmed

Time: To Be Confirmed

Location / Platform: To Be Confirmed

Prepared by: Ayabonga Nzuza